
CITY OF FAYETTEVILLE
TRANSPORTATION BOND ISSUE
PROGRESS REPORT - November 2011

The Transportation Bond Issue consists of projects that will be designed, contracted, and administered by City
Staff or consultants/contractors working for the City, along with 3 projects that will be designed and
administered by the Arkansas State Highway and Transportation Department (AHTD). Six (6) projects have been
completed; most of the other projects are underway and are in various stages of design or construction. A
summary of the status of these projects follows.

1) Wilson Park/Washington Willow Area Traffic Calming
a. Project Summary/Status

 Complete. Original Budget: $384,000 Final Cost: $205,000

2) Intersection improvements at Gregg Ave. and North Street
a. Project Summary/Status

 Complete. Original Budget: $1,082,000; Final Cost: $690,000

3) Zion Road (N. College to Vantage)
a. Project Summary/Status

 Complete. Original Budget: $2,540,000; Final Cost: $2,272,000

4) College Avenue (Rock to Maple)
a. Project Summary/Status

 Complete. Original Budget: $1,740,000; Final Cost: $1,841,000

5) Mount Comfort Road (I540 to Rupple Road)
a. Project Summary/Status

 Project includes 2 construction contracts:
o Contract 1: Intersection improvements at Mount Comfort/I540/ Shiloh/Deane

Solomon Rd.
o Contract 2: Widening of Mount Comfort Road, from Rupple Rd. to Alpine Ave.

 Total Estimated Cost: $10.5 million
 Construction is complete on both projects.

b. Upcoming Activities:
 Contract closeout tasks, and final payments.

6) Cato Springs Road (U of A Technology Corridor)
a. Project Summary/Status

 Project consists of reconstruction and widening to 2 and 3 lanes, with curb and gutter and
sidewalks, from Hwy 71B to Razorback Road.

 Total Project budget: $6.02 million



 Federal funding expected: $2.88 million
 Construction Contract: $3,815,172 with Dean Crowder Construction

b. Recent Actions:
 Utility relocation by AT&T is ongoing
 Water and sewer relocation work is continuing.
 SWEPCO has staked the locations of their new poles.

c. Upcoming Activities:
 Continued coordination with local utilities for relocation of their facilities-AT&T relocations

are nearing completion; Arkansas Western Gas and SWEPCO are set to begin soon.
 Coordination with Arkansas and Missouri Railroad for upgrades to the railroad crossing.
 Continuation of water and sewer relocations. Relocation work may have to be suspended in

the near future, until power poles in conflict with the new water line are moved.

7) Fayetteville Expressway Economic Development Corridor
a. Project Summary/Status

 Federally funded project that is intended to provide better access to the retail centers and
restaurants in the Northwest Arkansas Mall area and to Washington Regional Hospital and
adjacent medical park.

 Federal Funds expected: $7.66 million
 Total Project Budget: $9.57 million
 3 projects have been selected for funding in the project area by the Street Committee and City

Council: Extension of Van Asche Drive from Gregg Avenue to Hwy 112, westbound
“flyover” from Hwy 71B to Fulbright Expressway, and intersection improvements at Fulbright
Expressway/Shiloh/North Hills Blvd. Design on the flyover and roundabout projects is
ongoing by Jacobs Engineering. Design of Van Asche Drive is underway by City Staff.

b. Recent Actions:
 Roundabout Project

o Right of way from Washington Regional Medical Center was acquired.
o Certification of right of way has been submitted to AHTD
o Final plans and specifications have been submitted to AHTD for review and approval,

with a request for authorization to bid the project.
 Flyover Project

o Design in ongoing. The City’s consultant is working with AHTD on design reviews.
 Van Asche Drive

o Preliminary environmental report has been completed by Garver Engineers.
o The archeological review has been completed by the consultant.

c. Upcoming Activities:
 Roundabout Project

o Advertisement for bids after the right of way certification is approved, and
authorization to bid is received from AHTD.

 Flyover Project
o Consultant submittal of 60% complete roadway plans and 90% complete bridge plans.

 Van Asche Drive
o Submittal of environmental documents to AHTD for review.



8) Rupple Road (6th St. to Persimmon)
a. Project Summary

 Extension of Rupple Road as a 4-lane boulevard from south of Owl Creek School to 6th Street.
 Total project budget: $8.155 million

9) Garland Avenue (I540 to Howard Nickell Road)
a. Project Summary/Status

 Project includes widening to 5 lanes, with curb and gutter and sidewalks. Design firm: Jacobs
Engineering

 Estimated Project Cost: $3.66 million.
 This project is on hold at this time

10) Maple and Lafayette Street Historic Bridges
a. Project Summary/Status

 Study complete. Funding in the amount of $1 million through the Federal-aid bridge program
administered by AHTD has been secured.

b. Recent Actions:
 An agreement with AHTD for federal aid funding for the two bridges has been approved.
 Scope of work for design has been drafted, for use with the request for letters of interest from

consultants.
c. Upcoming Activities:

 Review of the design scope of work by AHTD
 Selection of a design consultant for rehabilitation design.

The following projects in the Bond Program will be designed, contracted, and administered by AHTD or its
consultants/contractors. The schedules for these projects are established by AHTD based on their workloads and
available funding. Any information regarding schedules and current progress has been provided by AHTD.

11) Crossover Road (Hwy 265)-Mission to Joyce
 Estimated construction cost was $15.4 million, City’s share is 50% of cost, up to $7.7 million
 AHTD letting date: September 2011; low bid received was $12,612,320.32
 City share will be $6.3 million; payment made to date of $5 million
 Water and sewer relocations, along with other utility relocations, are ongoing.

12) Hwy 16 Improvements-Armstrong to Stonebridge Rd.
 AHTD scheduled letting date: Spring 2012
 Current agreement with AHTD for 50% of project costs to be paid by the City, up to $5 million.
 AHTD right of way acquisition is complete
 Acquisition of the utility easements by the City is underway. City staff are also working with

Arkansas Western Gas to acquire easements for use by both the City and AWG to expedite
acquisition and reduce costs to both utilities. Acquisition is approximately 33% complete as of
November 10, 2011.



13) Garland Avenue (North to Melmar)
 Total project cost originally estimated at $6.7 million
 City Share originally estimated at $5.2 million
 AHTD scheduled letting: Spring 2012
 A revised agreement with AHTD for this project has been developed whereby AHTD will pick up the

cost of the project now, with the City paying their agreed upon share of the project cost towards
another project in 2013.

 Engineering staff is currently preparing water and sewer relocation designs.
 Utility easement acquisition by the City is underway. As of November 10, 2011 acquisition is

approximately 25% complete.
 AHTD right of way acquisition is complete.


